
 
 
 

New Orleans Recreation 
Development Commission (NORDC) 

 

 

 
Capital Projects Monthly Report 

11/04/13 
Prepared by the City of New Orleans, Capital Projects/ Project Delivery Unit 



NORD Capital Program 
• The NORD portfolio of projects currently represents 60% of 

the Mayor’s Priority Project Program 
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Phase Number of Projects Budget 

Pre-Design 2  $                5,816,379  

Design 4  $                6,618,885  

Bid & Award 4  $              20,863,901  

Construction 7  $              32,008,856  

Complete 57  $              54,663,244  

  74  $            119,971,266  
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NORD Priority Projects Complete (57) 
  Project Name Completed 

1 Richard Lee Playground Master Plan Q3-2013 

2 Joe Brown Park Enhancements (East Side) Q3-2013 

3 Norwood Thompson Phase 2 - Park Enhancements Q2-2013 

4 St. Roch Park Q2-2013 

5 Village de L'Est Playground Phase I - Demo & Site Prep Q2-2013 

6 Lyons Center Q2-2013 

7 Treme Center Q1-2013 

8 Joe Brown Park Lighting, Ball Fields, Shelters Q1-2013 

9 NORD High Mast Lighting - Bodenger Playground Q1-2013 

10 Behrman Park Phase II - Gym Q4-2012 

11 Joe Brown Center Q4-2012 

12 Oliver Bush Playground Q3-2012 

13 Carrollton Hollygrove Senior Center Demolition Q3-2012 

14 Wesley Barrow Stadium Q3-2012 

15 Pontchartrain Park Enhancements Q3-2012 

16 Sam Bonart Playground & Pool Facilities Repairs Q2-2012 

17 
NORD High Mast Lighting Group 5 (Daneel, Dauphine, FP Jackson & Larry 

Gilbert Playgrounds) 
Q2-2012 

18 Comiskey Park Q2-2012 

19 Kingswood Playground Q1-2012 
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Complete Projects Cont. 

  Project Name Completed 

20 Norwood Thompson Phase 1 B - Restrooms Q1-2012 

21 Norwood Thompson Phase 1 C - Park Repairs Q1-2012 

22 Behrman Soccer Complex Phase I Q1-2012 

23 Comiskey Playground Q1-2012 

24 NORD High Mast Lighting - Bodenger Playground Lighting Demolition Q1-2012 

25 Gert Town Pool Demolition Q4-2011 

26 Pontchartrain Park and Lights Q4-2011 

27 NORD High Mast Lighting - Harris Playground Q4-2011 

28 Norwood Thompson Phase 1 A - High Mast Lighting Q4-2011 

29 Behrman Park Phase I - Football Stadium Repairs Q4-2011 

30 NORD High Mast Lighting - Norman Playground Q4-2011 

31 Joe Brown Park Grinder Pump Station Q4-2011 

32 Behrman Park Enhancements Q3-2011 

33 Cut Off Center Q3-2011 

34 Sam Bonart Plaground (Equipment) Q3-2011 

35 Harrell Stadium, Center, & Pool Q2-2011 

36 Behrman Pool Repairs - Phase I Q2-2011 

37 Taylor Pool Repairs Q2-2011 
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Complete Projects Cont. 

  Project Name Completed 

38 Joe Brown Indoor Pool Q2-2011 

39 A.L. Davis Pool Repairs Q2-2011 

40 Lyons Pool Repairs Q2-2011 

41 St. Bernard Pool Repairs Q2-2011 

42 Stallings Gentilly Pool Repairs Q2-2011 

43 Whitney Young Pool Repairs Q2-2011 

44 Lemann Pool Repairs Q2-2011 

45 Sam Bonart Pool Repairs Q2-2011 

46 Sampson Pool Repairs Q2-2011 

47 Digby Park Q2-2011 

48 NORD High Mast Lighting - Di Benedetto Playground Q2-2011 

49 NORD High Mast Lighting - Digby Playground Q2-2011 

50 NORD High Mast Lighting - Donsereaux/Harrison Playground Q2-2011 

51 NORD High Mast Lighting - Hunter's Field Q2-2011 

52 St. James Playground Equipment Donation Q1-2011 

53 Donnelly Playground Equipment Donation Q4-2010 

54 Easton Playground Equipment Donation Q4-2010 

55 NORD High Mast Lighting Group 1 Q4-2010 

56 NORD High Mast Lighting Group 2 Q4-2010 

57 NORD High Mast Lighting Group 3 Q4-2010 
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NORD Priority Projects in Construction (7) 
  Project Name 

% 
Complete 

Substantial 
Completion 

1 Wisner Playground 89% Q4-2013 

2 Stallings St. Claude Community Center 32% Q2-2014 

3 Sanchez (Copelin-Byrd) Center 3% Q4-2014 

4 Sanchez (Copelin-Byrd) Pool 3% Q4-2014 

5 Di Benedetto 0% Q1-2014 

6 Gernon Brown Gym 0% Q2-2014 

7 Joe Brown Park CDBG Enhancements (West Side) 0% Q2-2014 
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Wisner Playground 

Sanchez (Copelin-Byrd) Center & Pool  

Stallings St. Claude Community Center 
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NORD Priority Projects in Bid & Award (4) 
  Project Name 

Bid Receive 
Date 

Anticipated 
Start 

Anticipated 
Completion 

1 Behrman Soccer Complex Phase II Q1-2014 Q2-2014 Q1-2015 

2 Carrollton Hollygrove Senior Center Q4-2013 Q1-2014 Q4-2014 

3 
Rosenwald Center Phase I – Gymnasium & 

Grounds 
Q4-2013 Q1-2014 Q1-2015 

4 St. Bernard Center Q4-2013 Q1-2014 Q4-2014 
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NORD Priority Projects in Design (4) 
  Project Name 

Design Phase 
Completion 

1 Rosenwald Center Phase II – Pool & Poolhouse Q4-2013 

2 Village de L'Est Playground Phase II Q4-2013 

3 Behrman Pool Repairs - Phase II Q2-2014 

4 Norman Playground 
Forward Schedule 

TBD 
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NORD Priority Projects in Pre-Design (2) 
  Project Name 

Pre-Design Phase 
Completion  

1 Hunter's Field Phase II Q4-2013 

2 Gert Town Community Pool 
Forward Schedule 

TBD 
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NORD Projects to Receive Funding in 2013 
  Project Name Scope 

1 Bodenger Playground 
Fencing, backstops, plumbing, water fountain, concession window, doors, locks, 

interior repairs, replace basketball standards, and regrade field (Pending receipt of 
State Capital Outlay Funds and sale of 2013 Bond Funds) 

2 
Citywide Playground 

Equipment Replacement 
Remove/replace play equipment, slab, seating area, landscaping, and shade areas at 

multiple playgrounds (Pending sale of 2013 Bond Funds) 

3 Citywide Resurfacing 
Provide clay for baseball diamonds, dirt for fields, level and grade, sprinkler systems,  

stripes for sports fields (Pending sale of 2013 Bond Funds) 

4 
Donsereaux/Harrison 

Playground 

Demo concessions building, install water fountain, replace basketball standards, 
backboards, replace fencing, regrade field, replace tennis courts, and install parking 

area (Pending receipt of State Capital Outlay Funds) 

5 East Shore Playground 
Renovations to replace/repair basketball pavilion, standards, backboards, rims, etc; 
re-stripe court, replace bleachers, re-grade field, and miscellaneous other repairs 

(Pending sale of 2013 Bond Funds) 

6 
George W. Carver 

Playground 
Fencing, backstops, plumbing, water fountain, concession window, doors, locks, 
interior repairs, and regrade field (Pending receipt of State Capital Outlay Funds) 

7 
NORD Administration 
Building & Warehouse 

Build-out of facility for NORD (Pending sale of 2013 Bond Funds) 

8 Samuel Square 
Demo playground and install new play equipment; re-grade field (Pending receipt of 

State Capital Outlay Funds) 

9 Taylor Playground 
Resurface basketball court and replace fencing; install new water fountains; repair 
lights on basketball perimeter, pavilion, and re-grade field (Pending receipt of State 

Capital Outlay Funds) 


